## SEAL ROCK WATER DISTRICT MINUTES OF THE

## **Regular Board Meeting and Rate Hearing** June 9, 2016

5

8

9

6 7

Call Regular **Board Meeting:** 

Board President John Garcia called the regular board meeting to order at 4:02 p.m.,

Thursday, June 9, 2016.

10 11 Present:

John Garcia, Board President; Glen Morris, Treasurer; Saundra Mies-Grantham, Secretary; Rob Mills, Member; Staff: Adam Denlinger, General Manager; Joy S King,

Office Manager. See sign in sheet for public attendance.

13 14 15

12

**Excused Absences:** 

Announcements:

John Filbert

None

16 17

Joy King announced that the Agenda was revised. The District needs to surplus the Xerox 5330 to be picked up by Xerox for disposal. This item was added under Consent Calendar. Resolution 0616-03 A Resolution to transfer between appropriations in the General Fund was added under Decision Items.

19 20 21

18

**Public Comments:** 

22 23

24

25

26

27

28

29 30

31

32

33

34

35

36

37

38

39

40

41 42

43

44

45

46

Consent

Calendar:

2016 regular board meeting and budget hearing; May/June 2016 Financial Report/Invoices to approve; Project Monitoring Report No. 8; Mocon Corp. Schedule 1 Payment Application No. 7 and Schedule 2 Payment Application No. 7: Schedule 1 Change Order No. 2; Surplus Xerox 5330; General Manager's Report. The GM reported that Mocon requested a change order to install the water line by HDD as a change of condition at a cost of \$75,000 for a section of work south of Ona Beach. District staff, engineer and USDA did not agree that a change of condition exists. The request was rejected. Saundra Mies-Grantham motioned to approve the consent calendar to include

Items on the consent calendar are Invoice lists for May/June 2016; minutes of the May 12,

the surplus of Xerox 5330. Rob Mills seconded the motion. Motion carried 4-0.

Discussion and Information Item: Source Water Project

Update:

Paul Berg, Project Manager and Nason McCullough, Geotechnical Engineer from CH2M did a presentation on Beaver Creek Water Supply Conceptual Design. Topics discussed were Project Goals, Hazards, Water Treatment Criteria, Intake Facility Criteria, and Possible plant site. Comparative construction costs were also discussed. The three possible sites (South, North, and Makai) were compared as to their strengths, weaknesses, opportunities and threats. The next steps will be to finalize the conceptual design, perform water quality monitoring, initiate discussions on permits, and start to secure funding. (See attached for copy of the presentation). The engineers didn't recommend doing a pilot testing for the membrane for treatment. The technology has been used for several years and is effective. The Makai tank is not a seismic tank and can't be used. A new tank needs to be constructed out of seismic materials to withstand an earthquake.

47 48 49

50

51

52

53

54

55

59 60

61 62 **Emergency Pipeline** Replacement:

Oceania Drive:

District staff is working with USDA to comply with all the requirements for funding through ECWAG (Emergency Community Water Assistance Grant). All the required documents have been submitted and is now waiting for USDA approval to obligate the funding. The

contractor is ready to start once funding is approved.

56 143<sup>rd</sup> St. 57 58

Emergency waterline replacement on 143<sup>rd</sup> Street started on May 31 by Wheeler W. Construction. Residents in that area received a community advisory notice before the work started. Other utilities are having difficulty locating their own utilities in the area. So far the District hasn't received any complaint from any of the residents. It will take 45 days

to complete the project.